
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/08/2016

ESTIMATE SUMMARY 12:15:56

CONTID: C20404         ESTIMATE NO: 0003 PROG 2005

PCN: 20404-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 17 MP 3.18, US 160 MP 3.67, US 24 MP 206.63 PERCENT TIME:

PROJECT NO: STR0171-104                   

R5 SH 17, US 160, US 24 PRIORITY CULVERTS

NAME OF ROAD:  

PROJECT COUNTIES: CONEJOS

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 630,562.20 PARTICIPATING $ $ 425.00

AWARD PROJECT AMT: 738,900.00 NON-PARTICIPATING 316,087.55

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,859.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.18

WORK DAYS

WORK DAYS

100.00%

0.00

316,512.55

316,512.55

313,652.77

$

$

$

$

1,275.00

629,287.20

630,562.20

0.00

630,562.20

-11,083.50

0.00

619,478.70

0.00

AMOUNT DUE 619,478.70 313,652.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 313,652.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

62.0 TIME ALLOW: 68

ORIG TIME ALLOW: 68

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/06/2016

09/06/2016

11/30/2016

11/30/2016

11/30/2016

05/26/2016

06/08/2016

06/20/2016

09/06/2016
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PCN: 20404-BID    ESTIMATE RUN 12/08/2016

PROJECT: STR0171-104                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 17 MP 3.18 

0005 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

1,700.00000

0010 Removal of Pipe 9.000

0.000

202-00035  
 

1,260.009.000

0.00

9.000

LF  

140.00000

0015 Structure Excavation 43.000

0.000

206-00000  
 

2,021.0043.000

0.00

43.000

CY  

47.00000

0020 Structure Backfill (Class 1) 19.000

0.000

206-00100  
 

1,273.0019.000

0.00

19.000

CY  

67.00000

0025 Topsoil 0.000

192.000

207-00205  
 

2,880.00192.000

2,880.00

192.000

CY  

15.00000

0030 Stockpile Topsoil 0.000

192.000

207-00210  
 

2,304.00192.000

2,304.00

192.000

CY  

12.00000

0035 Erosion Log Type 1 (12 Inch) 40.000

0.000

208-00002  
 

190.0040.000

0.00

40.000

LF  

4.75000

0040 Silt Fence 200.000

0.000

208-00020  
 

500.00200.000

0.00

200.000

LF  

2.50000

0045 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,690.001.000

0.00

1.000

EACH

2,690.00000

0050 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,790.00000

0055 Reset Fence 96.000

0.000

210-01000  
 

960.0096.000

0.00

96.000

LF  

10.00000
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PCN: 20404-BID    ESTIMATE RUN 12/08/2016

PROJECT: STR0171-104                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 17 MP 3.18 

0060 *Seeding (Native) 0.300

0.000

212-00006  
 

1,065.000.300

0.00

0.300

ACRE

3,550.00000

0065 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.000

ACRE

5,900.00000

0070 *Soil Conditioning 0.300

0.000

212-00032  
 

1,770.000.300

0.00

0.300

ACRE

5,900.00000

0075 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

3,550.00000

0080 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

6.00000

0085 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

0.000

EACH

4.75000

0090 *Transplant Shrub 0.000

0.000

215-00000  
 

0.000.000

0.00

0.000

EACH

89.00000

0095 Soil Riprap (18 Inch) 20.000

0.000

506-00418  
 

6,300.0020.000

0.00

20.000

CY  

315.00000

0100 *Concrete Class B 11.000

0.000

601-01000  
 

21,725.0011.000

0.00

11.000

CY  

1,975.00000

0101 Added Item (Dollar)/ Price Reduction - Concrete Quality
Disincentive

0.000

-790.000

900-00006  
 

-790.00-790.000

-790.00

-790.000

DOL 

1.00000

0105 Annular Space Grouting 19.000

0.000

603-00001  
 

7,600.0019.000

0.00

19.000

CY  

400.00000
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PCN: 20404-BID    ESTIMATE RUN 12/08/2016

PROJECT: STR0171-104                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 17 MP 3.18 

0108 Culvert Lining (36 In) 132.000

0.000

603-00036  
 

36,300.00132.000

0.00

132.000

LF  

275.00000

0109 Culvert Lining (36 In)(Spec) 7.000

0.000

603-00038  
 

2,800.007.000

0.00

7.000

LF  

400.00000

0110 Culvert Lining (42 Inch) 0.000

0.000

603-00042  
 

0.000.000

0.00

0.000

LF  

300.00000

0115 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

1.80000

0120 *Delineator (Type III) 0.000

2.000

612-00003  
 

70.002.000

70.00

2.000

EACH

35.00000

CAT 90,918.004,464.0090,918.00CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY US 160 MP 3.67 

0125 Removal of Pipe 28.000

0.000

202-00035  
 

3,920.0028.000

0.00

28.000

LF  

140.00000

0130 Structure Excavation 52.000

0.000

206-00000  
 

2,444.0052.000

0.00

52.000

CY  

47.00000

0135 Structure Backfill (Class 1) 15.000

0.000

206-00100  
 

1,005.0015.000

0.00

15.000

CY  

67.00000

0140 Topsoil 0.000

74.000

207-00205  
 

1,110.0074.000

1,110.00

74.000

CY  

15.00000

0145 Stockpile Topsoil 0.000

74.000

207-00210  
 

888.0074.000

888.00

74.000

CY  

12.00000
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PCN: 20404-BID    ESTIMATE RUN 12/08/2016

PROJECT: STR0171-104                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:56

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY US 160 MP 3.67 

0150 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.75000

0155 Silt Fence 134.000

0.000

208-00020  
 

335.00134.000

0.00

134.000

LF  

2.50000

0160 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,690.001.000

0.00

1.000

EACH

2,690.00000

0165 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,790.00000

0170 *Seeding (Native) 0.900

0.000

212-00006  
 

3,195.000.900

0.00

0.900

ACRE

3,550.00000

0175 *Soil Conditioning 0.900

0.000

212-00032  
 

5,310.000.900

0.00

0.900

ACRE

5,900.00000

0180 *Mulching (Weed Free Straw) 0.900

0.000

213-00004  
 

3,195.000.900

0.00

0.900

ACRE

3,550.00000

0185 *Mulch Tackifier 90.000

0.000

213-00061  
 

540.0090.000

0.00

90.000

LB  

6.00000

0190 Riprap (12 Inch) 16.000

0.000

506-00212  
 

3,200.0016.000

0.00

16.000

CY  

200.00000

0195 Concrete Class B 11.000

0.000

601-01000  
 

21,725.0011.000

0.00

11.000

CY  

1,975.00000

0196 Added Item (Dollar)/ Price Reduction - Concrete Quality
Disincentive

0.000

-2,962.500

900-00006  
 

-2,962.50-2,962.500

-2,962.50

-2,962.500

DOL 

1.00000
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PCN: 20404-BID    ESTIMATE RUN 12/08/2016

PROJECT: STR0171-104                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:56

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY US 160 MP 3.67 

0200 Annular Space Grouting 6.700

0.000

603-00001  
 

2,680.006.700

0.00

6.700

CY  

400.00000

0205 Culvert Lining (42 Inch) 104.000

0.000

603-00042  
 

31,200.00104.000

0.00

104.000

LF  

300.00000

0210 *Delineator (Type III) 0.000

2.000

612-00003  
 

70.002.000

70.00

2.000

EACH

35.00000

CAT 80,544.50-894.5080,544.50CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY US 24 MP 206.63 

0215 Removal of Headwall 0.000

1.000

202-00015  
 

5,150.001.000

5,150.00

1.000

EACH

5,150.00000

0220 Removal of Pipe 0.000

36.000

202-00035  
 

5,040.0036.000

5,040.00

36.000

LF  

140.00000

0225 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

0.000

LF  

18.50000

0230 Embankment Material (Complete In Place) 0.000

40.000

203-00060  
 

1,200.0040.000

1,200.00

40.000

CY  

30.00000

0235 Structure Excavation 0.000

241.000

206-00000  
 

11,327.00241.000

11,327.00

241.000

CY  

47.00000

0240 Structure Backfill (Class 1) 0.000

145.000

206-00100  
 

9,715.00145.000

9,715.00

145.000

CY  

67.00000

0245 Shoring (Area 1) 0.000

1.000

206-01781  
 

14,630.001.000

14,630.00

1.000

L S 

14,630.00000
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PCN: 20404-BID    ESTIMATE RUN 12/08/2016

PROJECT: STR0171-104                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:56

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY US 24 MP 206.63 

0250 Shoring (Area 2) 0.000

1.000

206-01782  
 

14,630.001.000

14,630.00

1.000

L S 

14,630.00000

0255 Topsoil 0.000

308.000

207-00205  
 

4,620.00308.000

4,620.00

308.000

CY  

15.00000

0260 Stockpile Topsoil 0.000

308.000

207-00210  
 

3,696.00308.000

3,696.00

308.000

CY  

12.00000

0265 Erosion Log Type 1 (12 Inch) 0.000

225.000

208-00002  
 

1,068.75225.000

1,068.75

225.000

LF  

4.75000

0270 Silt Fence 0.000

390.000

208-00020  
 

975.00390.000

975.00

390.000

LF  

2.50000

0275 Concrete Washout Structure 0.000

1.000

208-00045  
 

2,690.001.000

2,690.00

1.000

EACH

2,690.00000

0280 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

3,790.001.000

3,790.00

1.000

EACH

3,790.00000

0285 *Seeding (Native) 0.000

0.400

212-00006  
 

1,420.000.400

1,420.00

0.400

ACRE

3,550.00000

0290 *Seeding (Wetlands) 0.000

0.100

212-00028  
 

590.000.100

590.00

0.100

ACRE

5,900.00000

0295 *Soil Conditioning 0.000

0.500

212-00032  
 

2,950.000.500

2,950.00

0.500

ACRE

5,900.00000

0300 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

3,550.00000
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PCN: 20404-BID    ESTIMATE RUN 12/08/2016

PROJECT: STR0171-104                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:56

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY US 24 MP 206.63 

0305 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

6.00000

0310 *Brush Layer Cutting 0.000

50.000

214-01010  
 

237.5050.000

237.50

50.000

EACH

4.75000

0315 *Transplant Shrub 0.000

3.000

215-00000  
 

267.003.000

267.00

3.000

EACH

89.00000

0320 Transplant Sod 0.000

0.000

215-00700  
 

0.000.000

0.00

0.000

SY  

72.00000

0325 *Soil Retention Blanket (Biodegradable Straw/Coconut) 1,270.000

2,287.000

216-00042  
 

8,892.503,557.000

5,717.50

3,557.000

SY  

2.50000

0330 Riprap (12 Inch) 0.000

15.000

506-00212  
 

3,000.0015.000

3,000.00

15.000

CY  

200.00000

0335 Soil Riprap (12 Inch) 0.000

17.000

506-00412  
 

2,125.0017.000

2,125.00

17.000

CY  

125.00000

0340 *Concrete Class B 0.000

19.400

601-01000  
 

38,315.0019.400

38,315.00

19.400

CY  

1,975.00000

0345 *Reinforcing Steel (Epoxy Coated) 0.000

1,807.000

602-00020  
 

3,614.001,807.000

3,614.00

1,807.000

LB  

2.00000

0350 Annular Space Grouting 0.000

33.200

603-00001  
 

13,280.0033.200

13,280.00

33.200

CY  

400.00000

0355 Culvert Lining (48 Inch) 0.000

131.000

603-00048  
 

48,470.00131.000

48,470.00

131.000

LF  

370.00000
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PCN: 20404-BID    ESTIMATE RUN 12/08/2016

PROJECT: STR0171-104                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:56

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY US 24 MP 206.63 

0360 Culvert Lining (48 Inch)(Special) 0.000

5.000

603-00049  
 

6,750.005.000

6,750.00

5.000

LF  

1,350.00000

0365 Culvert Lining (60 Inch) 0.000

10.000

603-00060  
 

5,100.0010.000

5,100.00

10.000

LF  

510.00000

0370 Fence Barbed Wire With Treated Wooden Posts 0.000

0.000

607-01100  
 

0.000.000

0.00

0.000

LF  

35.00000

0375 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

1.80000

0380 Delineator (Type III) 0.000

2.000

612-00003  
 

70.002.000

70.00

2.000

EACH

35.00000

CAT 213,612.75210,437.75213,612.75CURRENT AMT0202 $ $ $

CAT NO0203 ROADWAY R5 PRIORITY CULVERTS 

0385 Clearing and Grubbing 0.600

0.400

201-00000  
 

66,403.751.000

26,561.50

1.000

L S 

66,403.75000

0390 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

600.00000

0395 Hydraulic Excavator 30.000

4.000

203-01565  
 

5,100.0034.000

600.00

34.000

HOUR

150.00000

0400 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

125.00000

0405 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

190.00000
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PCN: 20404-BID    ESTIMATE RUN 12/08/2016

PROJECT: STR0171-104                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:56

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY R5 PRIORITY CULVERTS 

0410 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

475.00000

0415 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

0.000

HOUR

350.00000

0420 Laborer 50.000

25.000

203-02330  
 

3,375.0075.000

1,125.00

75.000

HOUR

45.00000

0425 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

46.00000

0430 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

105.00000

0435 Erosion Control Management 30.000

22.000

208-00207  
 

4,420.0052.000

1,870.00

52.000

DAY 

85.00000

0440 Water Control 0.500

0.500

208-00400  
 

11,100.001.000

5,550.00

1.000

L S 

11,100.00000

0445 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

150.00000

0450 Construction Surveying 0.660

0.340

625-00000  
 

7,860.001.000

2,672.40

1.000

L S 

7,860.00000

0455 *Mobilization 0.541

0.459

626-00000  
 

73,800.001.000

33,874.20

1.000

L S 

73,800.00000

0460 Public Information Services (Tier IV) 0.660

0.340

626-01104  
 

5,500.001.000

1,870.00

1.000

L S 

5,500.00000
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PCN: 20404-BID    ESTIMATE RUN 12/08/2016

PROJECT: STR0171-104                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:56

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY R5 PRIORITY CULVERTS 

0465 *Flagging 101.000

214.000

630-00000  
 

7,875.00315.000

5,350.00

315.000

HOUR

25.00000

0470 *Traffic Control Inspection 39.000

10.000

630-00007  
 

22,050.0049.000

4,500.00

49.000

DAY 

450.00000

0475 *Traffic Control Management 29.000

21.000

630-00012  
 

22,500.0050.000

9,450.00

50.000

DAY 

450.00000

0480 *Construction Traffic Sign (Panel Size A) 4.000

4.000

630-80341  
 

464.008.000

232.00

8.000

EACH

58.00000

0485 *Construction Traffic Sign (Panel Size B) 21.000

25.000

630-80342  
 

2,668.0046.000

1,450.00

46.000

EACH

58.00000

0490 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

7,000.002.000

3,500.00

2.000

EACH

3,500.00000

0495 *Drum Channelizing Device 24.000

24.000

630-80360  
 

864.0048.000

432.00

48.000

EACH

18.00000

0500 *Drum Channelizing Device (With Light) (Steady Burn) 3.000

3.000

630-80364  
 

210.006.000

105.00

6.000

EACH

35.00000

0505 *Traffic Cone 14.000

14.000

630-80380  
 

168.0028.000

84.00

28.000

EACH

6.00000

0510 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0511 F/A TERO Fee - Indian Employment Preference 0.000

2,854.200

700-70035  
 

2,854.202,854.200

2,854.20

2,854.200

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:56

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY R5 PRIORITY CULVERTS 

0515 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0520 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 244,211.95102,080.30244,211.95CURRENT AMT0203 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 Sanitary Facility 2.000

1.000

620-00020  
 

1,275.003.000

425.00

3.000

EACH

425.00000

CAT 1,275.00425.001,275.00CURRENT AMT0400 $ $ $

$ 630,562.20316,512.55$630,562.20$CURRENT AMTPROJECT TOTAL


